


Action Item	Start Date	End Date
Engineering		
1. Crash Analysis / Predictive Analysis	7/1/2020	7/1/2022
Complete the crash analysis and identify areas in the HIN.	7/1/2020	7/1/2021
Identify projects to improve safety at areas in the HIN.	7/1/2021	7/1/2022
2. Update City Road Design Standards	7/1/2020	7/1/2023
Complete the review of the city's existing road design standards	7/1/2020	7/1/2021
Develop and publish new/revised road design standards utilizing	7/1/2021	7/1/2023
3. Review Transit Stops	7/1/2020	7/1/2023
Complete comprehensive review of transit stops per the findings of the crash analysis including:	7/1/2021	7/1/2022
Evaluate the review process and develop a program for reviewing stops every five years.	7/1/2022	7/1/2023
4. Evaluate Crossings and Unsignalized Intersections	7/1/2020	7/1/2023
Develop a list of priority crossings and intersections for modification per the findings of the crash analysis including; Identify all high-risk crossings within the city and increase the percentage of safe crossings and intersections using the number of severe and fatal collisions at crossings and intersections.	7/1/2021	7/1/2022
Apply best practices to improve safe crossings (such as bump-outs, medians, traffic control devices like paddles and rectangular rapid flashing beacons)	7/1/2022	7/1/2023
5. State/Montgomery County/City Project Collaboration	2/5/2020	7/1/2022
Improve safety on roadways operated and maintained by SHA.	ongoing	7/1/2022
6. Improve Traffic Signals	7/1/2020	7/1/2023
Complete a review of traffic signals per the findings of the crash analysis.	7/1/2021	7/1/2022
Identify improvements and implement projects on signals owned/operated by the City and advocate for improvements on signals owned/operated by SHA/Montgomery County.	7/1/2022	7/1/2023
7. Accelerate Sidewalk Construction	7/1/2020	7/1/2026
Develop a list of high priority projects per the findings of the crash analysis.	7/1/2021	7/1/2022
Complete priority projects and expand the city's sidewalk network by providing additional sidewalk.	7/1/2022	7/1/2026
8. Create Pedestrian Master Plan	7/1/2020	7/1/2024
Complete the review of the city's existing pedestrian policies.	7/1/2020	7/1/2021
Conduct public outreach, communication to stakeholder groups (such as the Rockville Pedestrian Advocacy Committee) develop and present to the M&C a draft pedestrian masterplan.	7/1/2021	7/1/2023
9. Expand Network of Safe Bicycle Facilities	7/1/2020	7/1/2028
Develop a list of high priority projects per the findings of the crash analysis, the guidelines of the Bikeway Masterplan and the consultation of stakeholder groups (such as the Rockville Bike Advisory Committee).	7/1/2021	7/1/2022
Complete priority projects and expand the city's bicycle network by providing additional linear feet of bicycle infrastructure.	7/1/2022	7/1/2028
Enforcement		
10. Increase Enforcement Activities	7/1/2020	ongoing
11. Explore Expanding Automated Enforcement	7/1/2020	ongoing
12. Expand Traffic Law Enforcement And Distracted Driving Detection Program	7/1/2020	ongoing
13. Collaboration with Court System	7/1/2020	ongoing
14. Enhance Police Driver Training	7/1/2020	ongoing
15. Temporary Traffic Control Devices	7/1/2020	ongoing



Note: Some items may take shorter or longer throughout the implementation process. Mayor and Council will have the opportunity to review the timeliness of each task every 6 months with an option to update deadlines.

Action Item	Start Date	End Date	7/1/2020	7/1/2021	7/1/2022	7/1/2023	7/1/2024	7/1/2025	7/1/2026	7/1/2027	7/1/2028
Education											
16. Create Comprehensive Outreach Strategy	7/1/2020	7/1/2022									
Create a comprehensive outreach strategy for the general population.	7/1/2020	7/1/2021									
Evaluate the effectiveness of out outreach efforts and create a communication strategy targeting specific groups per the findings of the crash analysis.	7/1/2021	7/1/2022									
17. Join Montgomery County on Safe Routes to School Activities	7/1/2020	7/1/2022									
Join Montgomery County by developing a collaboration agreement with Montgomery County and MCPS.	7/1/2020	1/1/2021									
Evaluate the effectiveness of our outreach efforts, reevaluate actions per the findings of the crash analysis, and continue to coordinate with Montgomery County and Montgomery County Public Schools (MCPS).	7/1/2021	7/1/2022									
18. Join Montgomery County's On-bike Education Programs for Kids	7/1/2020	7/1/2022									
Join Montgomery County by developing a collaboration agreement with Montgomery County and MCPS.	7/1/2020	1/1/2021									
Evaluate the effectiveness of our outreach efforts, reevaluate actions per the findings of the crash analysis, and continue to coordinate with Montgomery County and Montgomery County Public Schools (MCPS).	7/1/2021	7/1/2022									
19. Safety Awareness Training for City Employees	7/1/2020	7/1/2021									
Develop education materials and provide information to city staff.	7/1/2020	7/1/2021									
20. Training in the Community	7/1/2020	7/1/2022									
Create outreach materials and identify community partners.	7/1/2020	7/1/2021									
Evaluate the effectiveness of our outreach efforts and reevaluate actions per the findings of the crash analysis.	7/1/2021	7/1/2022									
Policy											
21. Appoint Vision Zero Coordinator	5/4/2020	Complete									
22. Establish Cross Departmental Vision Zero Task Force	3/3/2020	Complete									
23. Change Policies, Regulations, and Law	7/1/2020	7/1/2022									
Review existing laws, policies, and regulations and identify specific changes per the findings of the crash analysis. Coordination with Montgomery County's Vision Zero Steering Committee is necessary throughout the process, but especially to begin the process for successful passage of new laws, policies, and regulations beyond the city's jurisdiction.	7/1/2021	7/1/2022									
24. Ensure Fairness and Equality Throughout Vision Zero Projects	7/1/2020	ongoing									
25. Create Vision Zero Webpage	7/1/2020	1/1/2021									
Finalize the design of the Vision Zero webpage.	7/1/2020	1/1/2021									
26. Publish Collision Data	7/1/2021	ongoing									
27. Improve Crash Data Collection	7/1/2020	10/1/2021									
Review crash data collection following the initial crash analysis. Provide initial outreach with Montgomery County, and continue coordination throughout data collection.	7/1/2021	10/1/2021									
28. Coordinate with Peer Learning Opportunities	7/1/2020	ongoing									
29. Review Existing Traffic Safety Programs and Policies	7/1/2020	7/1/2023									
Complete the review of the city's existing traffic safety programs and policies per the findings of the crash analysis.	7/1/2021	7/1/2022									
Identify and prioritize specific changes.	7/1/2022	7/1/2023									
30. Procure Safer Vehicles	7/1/2020	7/1/2021									
Adopt new fleet purchasing policy.	7/1/2020	7/1/2021									

Note: Some items may take shorter or longer throughout the implementation process. Mayor and Council will have the opportunity to review the timeliness of each task every 6 months with an option to update deadlines.